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Phase 1 West Sewer Construction Project 

227919.01 

Construction 

 Installation of gravity sewer on Middlesex Road completed up to Farwell 

Road. 

 Installation of gravity sewer and service laterals on Westford Road to 

continue next week. 

 Installation of silt fence and silt sock on Westford Road. 

 No construction on Thanksgiving Day. 

 

Environmental Monitoring 

 All environmental controls remain in good shape throughout the project. 

 

Progress Summaries 

 

 

 

 

 

 

 

 

Picture of the Week 

 The picture on the right shows Revoli Construction Co. excavating 
 the trench on Middlesex Road. 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd On Hold On Hold  

Kendall Rd    

Flint Rd Complete Complete  

Flint Easement On Hold   

Flint Pond Rd    

Middlesex Rd On Hold On Hold  

Old Tyng Rd Complete Complete  

Upton Rd Complete Complete  

Westford Rd Ongoing Ongoing  

Winslow Rd Complete   

Highlights 

 Construction on 
Middlesex Road is on 
hold. 

 Construction to continue 
on Westford Road next 
week. 

 No construction on 
Thanksgiving Day. 

 


